## TIME AND RESPONSIBILITY SCHEDULE For 2013 NCA Report

(Version approved by NCADAC on May 13, 2013)

May 2013						June 2013									July 2013									
S	М	Т	W	Т	F	S			S	М	Т	W	Т	F	S			S	М	Т	W	Т	F	S
			1	2	3	4									1				1	2	3	4	5	6
<del>5</del>	6	7	8	9	<del>10</del>	<del>11</del>			2	3	4	5	6	7	8			7	8	9	10	11	12	13
<del>12</del>	13	14	15	16	17	18			9	10	11	12	13	14	15			14	15	16	17	18	19	20
19	20	21	22	23	24	25			16	17	18	19	20	21	22			21	22	23	24	25	26	27
26	27	28	29	30	31				23	24	25	26	27	28	29			28	29	30	31			
									30															
								Ī								_	_							

DATE	EVENT	LEAD
11/14 -11/15 2012	NCADAC Meeting	NCADAC
<del>11/27/ 2012</del>	Resolution of outstanding issues by small group (primarily Report Integration Team (RIT2)	Melillo, NCADAC
	Deadline for submission of comments from NCADAC members	
11/27 /2012	Release of SLR scenario document by NOAA (already approved, will be public)	Waple
12/10/ 2012	Complete new draft incorporating RIT2 changes and NCADAC comments	Staff
12/14/ 2012	Finish coordination with CLAs on response to comments and changes and	Staff
	Receipt of CLA's consent from at least1 per chapter by email, after contact from Exec Sec)	Chairs
12/20/ 2012	Upload Decision Draft on Resource Site and update Comments Matrix	Staff
2013	•	
1/4/ 2013	Deadline for NCADAC comments (only in response to new material or previous comments that	NCADAC
	have NOT been adequately addressed, keeping in mind CLAs must agree to proposed changes)	
<del>1/10/ 2013</del>	Approval of Climate Scenario documents (require approval before release of public draft)	Karl
<del>1/11/2013</del>	NCADAC Consensus Decision on release of Draft (teleconference) (doe is public, paper copy	NCADAC
	available at DFO office at NOAA)	
	Close of Review Editor applications per FRN, selection to follow	Chairs/ES
1/14/ 2013	Public Draft provided to NRC	<del>Jacobs</del>
	Upload Public Draft to public comment system website	<del>Waple</del>
As soon as FRN	Start of Public Comment Period with FRN (must be at least 30 days)	<del>DFO</del>
published ~1/16		
4/12/ 2013	End of Public Comment Period; End of NRC review; comments delivered to NCADAC	Geller
4/22/ 2013	Comments distributed to CLAs as received and summarized (public and NRC comments)	Staff
<del>4/26-27</del>	Co-Chairs meeting to review comments and summary response plan	Chairs
5/13/ 2013	ES In-person meeting; followed by NCADAC telephone meeting	
6/4/ 2013	CLAs revisions based on comments are due	CLAs
6/8 to 7/7/ 2013	Review Editors review responses to comments (evaluating whether comments were appropriately	Review Editors
	addressed by CLAs – issues of cross-chapter coordination NOT addressed yet)	
7/8 to 8/7/ 2013	Draft Report oversight review and revisions by ES (including cross chapter coordination)	ES
7/9-10/ 2013	NCADAC meeting (delegation of authority to be requested for ES to develop Revised Draft Report	
.,, -,, -,-,	for submittal to NRC by 8/7/ 2013)	
Late July/ 2013	Briefing of Federal Agencies through CENRS on report status and responses to comments	Chairs/Jacobs/Kelly
8/7/ 2013	Revised Draft Report sent to NRC for review of responses to NRC comments;	Jacobs
0/ // 2015	•	NCADAC
	Ex Officio) for review	renbrie
9/9/ 2013	2 <sup>nd</sup> NRC review complete – phone or in-person report	Geller
TBD 9/30 to 10/4	NCADAC meeting to consider responses to comments on Draft Report and Highlights (delegation	NCADAC
/2013	of authority to be requested for ES to develop Government Review Draft	
10/9 2013	ES prepares Government Review Draft and Highlights in response to NRC, Federal Agencies, and	ES, CLAs & some
	NCADAC members' comments (process depends on nature of comment, but will involve CLAs and ES, at a minimum). Comments and responses in this phase will be available to NCADAC for	NCADAC
	review.	
10/23/ 2013	ES provides Government Review Draft and Highlights document to NSTC (via NOAA and	NCADAC

11/06/ 2013	NSTC acknowledges proper FACA and IQA processes have been documented and submits Government Review Draft and Highlights document to OMB for interagency review			
12/06 2013	OMB initiates Interagency review of Government Review Draft and Highlights document review via LRM (4 weeks maximum, possibly shorter)	EOP		
2014				
1/06/ 2014	SGCR coordinates responses to Interagency review comments (by Federal members of the NCADAC/ agency authors) and prepares Draft Final Report and Highlights document (1 month)	EOP		
1/20 2014	SGCR completes Draft Final Report and Highlights document			
1/30/ 2014	NSTC sign-off on Draft Final Report and Highlights document complete (not final layout, no interactive graphics)	NSTC		
10/2013-2/2014	Web layout and printing	Easterling		
3/2014	NCADAC Meeting to approve Final Third NCA Report and Highlights document	NCADAC		
3//2014	Government Release of Third NCA Report and Highlights document	EOP		

## Acronyms:

CENRS: Committee on Environment, Natural Resources, and Sustainability, a committee of the NSTC

CLA: Convening Lead Authors of the Draft Third National Climate Assessment

DFO: Designated Federal Official in charge of NCADAC coordination

EOP: Executive Office of the President ES: NCADAC Executive Secretariat FACA: Federal Advisory Committee Act

IQA: Information Quality Act

LRM: Legislative Referral Memoranda (i.e., "Agency signoff")

NCA: National Climate Assessment

NCADAC: National Climate Assessment and Development Advisory Committee

NOAA: National Atmospheric and Oceanic Administration

NRC: National Research Council, a panel of the NRC that will review the NCA

NSTC: National Science and Technology Council, a Cabinet-level council under OSTP

OMB: Office of Management and Budget

OSTP: White House Office of Science and Technology Policy RIT2: NCADAC Report Integration Team, second round

SGCR: Subcommittee on Global Change Research (i.e., the USGCRP Principals)

SLR: Sea Level Rise

NSTC: National Science and Technology Council, part of OSTP

USGCRP: U.S. Global Change Research Program